



Governance and Implementation Strategy Document

Salesforce CRM Platform Deployment for Customer Operations and Service Management
GreenGrid Utilities

8.1 Governance Structure

To protect GreenGrid Utilities' Salesforce environment from data integrity issues, unauthorized system modifications, and increasing technical complexity, a formal governance model has been established. This structure supports the configuration-first approach introduced in Milestone 3 and the role-based security framework defined in Milestone 5.

8.1.1 Center of Excellence (CoE) Model

A cross-departmental Center of Excellence (CoE) is established to oversee platform performance, evaluate enhancement requests, and conduct regular security compliance reviews on a weekly basis.

- **Executive Sponsor (Executive Management Level):** Responsible for ensuring that the Salesforce platform continues to support strategic business objectives (BR1–BR3).
- **Business Change Lead (Customer Support and Field Operations Managers):** Confirms that proposed system enhancements accurately reflect operational business processes.
- **System Administrator (IT Level):** Serves as the main platform custodian, overseeing security controls, user access management, and automation optimization.

8.1.2 Environment and Release Governance

To achieve the required platform uptime target of 99.9% (NFR1), direct configuration updates in the Production environment are not permitted. Instead, a structured multi-sandbox deployment process is adopted:



8.1.3 Change Control Board (CCB) Procedures

Any updates affecting key custom objects (Utility_Asset__c, Field_Visit__c) or primary automation processes (Flow 1 and Flow 2) must pass a formal three-stage review before deployment:

1. **Risk Assessment:** Determine whether the change affects the Meter ID search performance requirement of under two seconds (FR1).
2. **Security Evaluation:** Verify that the change does not violate the Private Organization-Wide Default (OWD) model established in Milestone 5.
3. **Rollback Preparation:** A documented rollback procedure must be available to restore the previous production configuration within 15 minutes if issues occur.

8.2 User Adoption Approach

Transitioning from disconnected spreadsheet-based processes to a centralized CRM platform requires a carefully managed change strategy to reduce user resistance and eliminate data processing delays (B3).

8.2.1 Role-Specific Training Programs

Training activities should be tailored to the different user experiences designed throughout Milestones 5, 6, and 7.

- **Customer Support Program:** Interactive exercises centered on the unified Service Console. Agents practice handling customer calls, performing rapid Meter ID searches (FR1), and creating high-priority cases that trigger automated dispatch processes.
- **Field Operations Program:** Mobile-focused sessions conducted through smartphones. Technicians learn how to access the Salesforce Mobile App, respond to real-time notifications, update Repair_Status__c to "Resolved," and record Technician_Notes__c to prevent information loss.

8.2.2 Adoption Measurement and Gamification

Management evaluates implementation success through Salesforce reports that focus on three major adoption indicators:

- **Login Activity:** Ensuring all assigned support agents and field personnel access the system daily.
- **Data Quality Completion:** Reviewing closed cases to confirm Technician_Notes__c are properly completed without placeholder text or blank values.
- **Dashboard Utilization:** Measuring how frequently leadership teams access the Executive Operations Dashboard to support decision-making activities.

8.3 Deployment Roadmap

The GreenGrid Utilities Salesforce solution is implemented through a phased six-week rollout plan designed to minimize operational interruptions.

PHASED DEPLOYMENT SCHEDULE

Weeks 1–2: Stage A

Environment Lockdown & Security Foundation

Weeks 3–4: Stage B

Data Migration & Automation Validation

Weeks 5–6: Stage C

User Training, Production Launch & Hypercare Support

Stage A: Environment Lockdown and Security Foundation (Weeks 1–2)

This phase includes configuring metadata structures, enforcing Private OWD settings, defining the Role Hierarchy, and validating permission assignments within lower-level sandbox environments.

Stage B: Data Migration and Automation Validation (Weeks 3–4)

Activities include extracting legacy customer information from Excel files, indexing Meter IDs, executing duplicate data cleansing processes, and deploying the structural components of Flow 1 and Flow 2.

Stage C: User Enablement, Go-Live, and Hypercare (Weeks 5–6)

This stage covers end-user training, deployment of approved change sets to Production, execution of live smoke tests, and delivery of continuous 24/7 support during the first week following launch.

Conclusion

With the completion of **Milestone 8: Governance and Implementation Strategy**, GreenGrid Utilities now possesses a structured roadmap for a successful production launch. Through the implementation of a multi-sandbox deployment framework, a formal Change Control Board, role-based onboarding programs, and built-in change management tools, the organization strengthens the protection of its data foundation.

This comprehensive strategy ensures that the Salesforce implementation provides immediate and sustainable business benefits while maintaining a platform availability target of 99.9% from the first day of operation.